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Abstract 
The reduction in local government funding coupled with national requirements to ensure 

that maintenance regimes are efficiently and sustainably managed means that there is 

pressure on the UK highway sector to transform the way it delivers services. This research 

indicates that there is guidance from government and industry regarding various aspects of 

change but no comprehensive model for transformation programmes.  The aim of this 

research is therefore to identify the theoretical ingredients for managing change, analyse 

where these ingredients have been practically applied within this engineering sector and to 

synthesise a model from the results to provide a project plan for successfully implementing 

a holistic transformation programme, based on an extensive literature review and on 

structured interviews and questionnaires within the UK highway sector to test whether these 

components are effective in practice.  The findings from this research have been used to 

propose a process protocol route map which can be used by both private and public highway 

sector organisations as a guide to the essential steps required for transforming services.  

Proposals for future work include further investigation into the role of specialist or smaller 

suppliers, and further debate on ownership and funding of the highway network.  

Keywords: highways engineering, project management, transformation, process protocol 

route map 

Introduction 
Purpose 

The aim of this research is to identify what theoretical components are required for 

transformational change in the highway engineering sector, evaluate the practical success of 

these components and to produce a process protocol map that encapsulates essential steps 

for transformation. 

 

Context and drivers for transformational change in the highway sector 

There are several issues facing the highway network at this present time and driving the 

need for transformational change: 

1. How to achieve long-term quality and affordability in construction and maintenance 

of highway assets 

2. How to maximise the contribution that the highway network makes to economic 

growth, by ensuring ease of access, a variety of transport choices and a reduction in 

the negative effects of road use (e.g. environmental impacts such as congestion, air 

pollution, carbon emissions) 

3. How to reverse the decline of the local highway network and maximise the life-span 

of the assets  

4. How to ensure safety and sustainability of the highway network for all users 

   These requirements are underpinned by an inescapable driver: how to achieve these aims 

given that in the UK, local authority funding is facing its most severe cuts in the history of 

modern local government. 

 

 



The UK highway network 

187.7 thousand miles of road network exists in England alone, with a total of 245.7 

thousand miles in Great Britain (Department for Transport, 2014). In England, 2% of these 

roads are motorways or strategic ‘A’ roads managed by the Highways England.  The 

remaining 98% come under the jurisdiction of local highway authorities (Lugg, 2014). 

Other major assets managed by highway authorities include pavements, cycleways, street 

lighting, structures, coastal or river defences, traffic systems, drainage and infrastructure 

such as signage, lining, safety barriers, guard-railing, bollards, benches, grit bins and verges.   

   The Department for Transport (DfT, 2013) predicts a rise in traffic levels in the future, up 

to 24% by 2040 on strategic routes.  In addition, the highway network provides for other 

types of travel, including pedestrian, cycle and bus.  It is the one transport asset that links to 

almost all locations in the UK, whether this is direct to people’s homes or providing access 

to rail, ports, airports and places of leisure, business and health activities.   

  The Department for Transport’s document giving context to the Strategic Spending Round 

(2013) emphasised transport’s role in driving economic growth: 

“Transport is an engine for growth and essential for everything we do…High-performing 

networks are essential for the UK to compete in the global race.”  The link between a high 

performing network and a more evolved and competitive economy is explicit.   

      The conclusion therefore is that the highway network must continue to exist and provide 

for its customers for many years to come. 

      It is generally agreed (RAC Foundation 2013, Asphalt Industry Alliance AIA ALARM 

annual survey 2014, Road Surface Treatment Association annual survey 2014, National 

Audit Office 2014) that the state of roads in the UK is in decline as a result of sustained 

under-investment, and that action is required to arrest this.  The All-Party Parliamentary 

Group on Highway Maintenance (2013) cites the United Kingdom’s roads as currently 

ranked 24
th

 in the Economic Forum’s Global Competitiveness report.  This is much lower 

than similar European counterparts such as France or Germany.  In a recent report by the 

Chartered Institute of Highways & Transportation (CIHT, 2012), countries such as the 

Netherlands and Switzerland reported that road surface damage was uncommon. 

 

Methodology 
A state of the art literature review was undertaken, followed by research within highway 

engineering organisations to draw on their experiences of change in practice. 

  The research involved current practitioners in the sector.  A survey approach was chosen 

in order to obtain sufficient responses (a sample selection) from across the highway sector 

and from which the data could be used to inform more generalised results. A questionnaire 

was devised, which could be used as a prompt for telephone/face-to-face interviews or could 

be filled in remotely by participants.  The questionnaire was designed to elicit qualitative 

data, with open-ended questions as the main focus.  This was because it was felt important 

not to ‘lead’ participants; rather the objective was to discover what they thought about tools 

for change within the sector (attitudinal research) and about change processes within their 

own organisation (exploratory research).   

 

Literature review 
The state of the art literature review was undertaken to identify several components 

(activities or tools) that may help the highway sector in its transformation process. The 

literature review consists of material from academic papers, trade journal articles, guidance 

documents for the highway sector (in particular the Highway Maintenance Efficiency 

Programme), and highway sector conferences or roadshows.    

 



Definition of transformational change 

Dictionary definitions (Oxford, Merriam Webster, Business, 2014)   describe transformation 

as a major or profound change - a radical remodelling which results in a very different 

method, structure and/or approach. 

 

Table 1: Hierarchy of change process – Liassides (2015): 

 

Level Description 

Transactional Continuous improvement; simple but 

predictable 

Transitional Moving from current state to a predefined new 

one; simple but unpredictable or complex and 

predictable 

Transformational Radical change to an unknown end-point; 

complex and unpredictable 

 

Tools or activities for change 

Cultural change 

The Highway Maintenance Efficiency Programme (HMEP) toolkit on Creating the Culture 

to Deliver (2013)  states that “culture refers to the behaviours, values, beliefs and mindsets 

of people connected with an organisation that help us understand the world around us by 

providing norms, rules and a collective sense of identity.” 

   Effectively, transforming an organisation means not just transforming processes or 

activities, but helping the people involved to change habits, beliefs and behaviours, which 

make up the culture of that organisation.  How much of the culture is changed depends on 

the scale of need and ambition.    

   Case studies from the highway sector, quoted in HMEP’s LEAN toolkit (2013) stress the 

need to invest time and resources in encouraging staff to accept change, including training 

(to ensure the right skills/capabilities) and communication (to encourage genuine 

engagement and understanding). 

 

Operational change 

The literature review indicates that the following operational components are required for 

transformational change within the highway sector: 

 
 

Figure 1: Components for achieving transformation within the highway sector – the author 

(2014) 

Asset management 

There is consensus across all organisations involved in providing or reviewing highway 

maintenance that asset management is an essential component for effective highway 



services (National Audit Office, AIA, HMEP, Chartered Institute of Public Finance & 

Accountancy, UK Roads Liaison Board, et al). 

   Asset management is a long-term strategic business model which considers the whole 

asset (the entire network) rather than individual assets.  It establishes the value of the 

highway network and introduces a long-term approach based on treatment interventions at 

optimum times in the assets’ whole lifecycles rather than undertaking short-term costly 

repairs.  

   However, the Public Accounts Committee (2014) noted that 45 local highway authorities 

had not completed an asset management plan whilst the National Audit Office (2014)
 
found 

that even the Highways Agency had gaps in its data collection, such as on drainage systems. 

 

Procurement and collaboration 

Construction industry reports by Latham (1994), Egan (1997) and Wolstenholme (2009) 

identified that procurement and the subsequent management of contracts had a major 

influence on the efficiency of projects.  One route to efficiency is through collaboration in 

procurement, working on the principle that bulk buying and certainty of work allows 

suppliers to reduce their prices.   

   Opportunities for collaboration can also be created by shared services, across a range of 

functions, which may be provided by a mix of in-house or external providers.   

   HMEP’s literature supplies evidence of cost savings arising from new models of 

procurement.  However, Cogswell (2012) argues that it is difficult to judge whether strategic 

partnerships and large outsourcing organisations have resulted in overall cost savings for 

highway authorities, stating that there is a lack of transparency in available data. 

Benchmarking to ascertain cost/quality/satisfaction can be difficult since highway services 

are structured differently.  The National Highways and Transportation Network (NHT, 

2014) is working with HMEP and the University of Leeds to develop a more accurate 

statistical model, which is currently being rolled out as a pilot study. 

   There is less evidence of the extent to which behaviours have changed, particularly in 

regard to the ethos of public and private sector companies.   HMEP’s case studies from 

Cambridgeshire and Essex (2013) include acknowledgement by local authorities that co-

location did not fully overcome poor communication, and that staff still gravitated towards 

more traditional ‘client’ and ‘contractor’ roles. 

   Collaboration between highway authorities also requires further analysis, to ascertain how 

successfully the issues of local sovereignty and political differences have been overcome. 

 

Business process engineering 

HMEP (2013) sees LEAN process engineering as a means of delivering what a customer 

wants, when they want it, to high quality and with minimum waste.  As a mechanism for 

change, it should engage people at all levels in the re-design of services, and therefore has 

the potential to change behaviours through implementation. 

   Wolbers et al’s research (2005) into the Highways Agency’s framework contracts 

concluded that LEAN construction has been identified as bringing the biggest improvements 

at an operational level.   

   However, as both LEAN and asset management develop, there may be a tension between 

delivering what the customer wants versus a shift to a more preventative culture that does 

not focus on roads in the worst condition, and LEAN processes for reactive maintenance 

may need to change to reflect this shift. 

  There is also a need to invest substantial time, money and staff (‘spend to save’) and 

without strong leadership and ring-fenced resources, this may be the biggest barrier to 

embarking on re-engineering of business processes.   



 

Product innovation 

Collaborations between the highway and academic sector, and the highway and commercial 

sector have founded organisations such as HMEP, or developed new methodologies such as 

Atkins/HMEP asset management toolkit and HMEP/NHT/University of Leeds cost-quality 

benchmarking model. 

   Private sector ethos, based on understanding the market and investing up-front in order to 

maintain or increase profitability in the longer term, is an excellent driver for introducing 

new innovation, particularly at a time when traditional clients in the public sector are facing 

reduced funds and require ‘better for less.’  CIHT (2014) reports on how collaboration 

between highway authorities, consultants and construction companies have resulted in 

innovative approaches such as the introduction of sensors to detect buckling of steel plates 

in structures.  However, Cogswell (2012) argues that the recent trend for a limited market, 

as a result of company take-overs, leads to a less-competitive procurement process and 

suppresses innovation and other contributions from small and medium sized companies that 

cannot meet the financial bidding requirements.  The UK government’s Construction 2025 

strategy (2013) identifies that approximately two-thirds of construction companies are not 

innovating and lists the main barriers as piecemeal learning and collaboration, issues of risk 

and liability, the cost versus profitability and procurement complexities. 

   As a rapidly developing industry, IT has the potential to make the biggest impact on the 

maintenance and use of the highway network.  At one end of the scale, new developments in 

vehicle performance, such as driverless or electric-powered cars, support sustainable and 

safer use of the network.  On a more immediate level, technology results in better 

management of the fabric of the asset, supporting business process through the use of 

networked communication tools or enabling sophisticated asset management through data 

consolidation, condition modelling and works planning. 

   

Long term security of funding 

The National Audit Office (2014) cites Infrastructure UK as reporting that “certainty of 

funding is associated with cost savings of 10 to 20 per cent for routine maintenance in other 

sectors and countries.” 

   Good asset management relies on long-term planning; local highway authorities felt that 

four to five year budgets would enable longer-term preventative maintenance programmes.     

The OECD in its Funding Transport report (2013) comments that asset management at 

lowest cost requires reliable funding flows over the long-term rather than relying on annual 

public funds that cannot demonstrate a strong link between the allocated funds and the 

expected benefits, and are more subject to political changes. 

   At the current time, the government has acknowledged the need for the Highways England 

to have longer-term funding certainty, agreeing budgets for at least 5 years.  However, local 

highway authorities are still subject to annualised budgets and reducing revenue funds over 

the longer term.  Meanwhile, the Department for Transport’s new capital funding formula 

has altered the amount of capital maintenance allocation, and has introduced a greater 

element of uncertainty by top-slicing funds that will only be allocated through a bidding 

fund and through a scoring mechanism based on the authority’s ability to improve in line 

with HMEP/DfT principles such as asset management, efficiency and collaboration.  Local 

government as a whole is being encouraged to become self-financing, through income 

generation and local taxation, but still has restraints placed on it with regard to council tax 

and business rates uplifts.   

 

 



Research results and discussion 
34 responses were obtained as follows: 

Table 2: Responses by organisation – Liassides (2015) 

 Highway Authorities Private sector Total 

Questionnaire 16 11 27 

Interviews 6 1  7 

Total 22 12 34 

 

Part one: 

Participants were asked: “Can you give a nominal score to each of the following (using 1 – 

10, with 10 as highest) according to how much you think they help transform highway 

maintenance services?” 

 Asset Management                                           

 Procurement 

 Collaboration 

 Business Process Engineering (e.g. LEAN) 

 Product innovation including information technology 

 Long-term security of funding 

Participants were also asked to identify additional elements that they felt were important in 

achieving transformational change. 

   The responses to this question were analysed by Microsoft Excel.  Analysis included the 

range (or spread) the average (or mean) and the mode. 

 
Figure 2: All responses: scoring components for effectiveness in achieving transformation – 

Liassides (2015) 

   Generally, the responses supported the data from the literature review, agreeing that the 

tools identified in theory were useful for transformation when applied in a practical setting, 

although collaboration and procurement/contract mechanisms were not necessarily 

producing the optimum results.  

   Asset management and long term security of funding were consistently identified as very 

important, both by the public sector and by private industry, although again issues with 

‘getting this right’ were raised.  Other tools such as product innovation or business process 



engineering were considered important but varied according to type of organisation, with 

the private sector rating product innovation more highly than the public sector. 

   Where additional elements were identified, these strongly focused on customer demand 

and engagement, alongside cultural change (including political) and staff development for 

highway authorities, and on flexibility and new provision in the market place for industry 

providers.  Capability (such as intelligent client or the right people with the right skills) and 

capacity were also viewed as important by both public and private sector respondents.   

Long-term vision (including political, strategic and operational) alongside a clarity of 

standards, sharing best practice, quality and risk allocation were also identified as important 

factors in transforming the sector. 

 

Part two: 

The second part of the questionnaire asked participants about whether their organisations 

had undergone change in the last 3 years, and if so, asked them to explain the reasons for 

this, what type of change had been introduced, what barriers had been encountered and 

whether they defined it as transformational. 

  For example, participants identified the types of change as follows: 

  
Figure 3: Types of change by organisation – Liassides (2015) 

   

Not surprisingly, the areas or types of change strongly reflect the original reasons or drivers.   

Thus organisational change is high on the agenda for highway authorities, which is likely to 

include components identified separately, such as an asset management approach, reduced 

or shared services, new technology or products and a switch to capital expenditure.  On the 

private sector side, the main areas of change appear to reflect the increased demands from 

the client to ‘fill the gaps’ that the public sector can no longer provide, such as seamless all-

inclusive services via collaborative contracts with the public sector.    

 Many of the survey responses support the literature review: 

 Drivers for change include limited funds, loss of resources, managing the network, 

managing customer service and the need for a shift in culture. 

 Types of change include organisational and cultural change, attempting a long-term 

strategy with political and financial buy-in, introducing efficiencies through a range 

of measures and trying to provide the right skills and resources (often through 

contractual relationships) to improve customer/client service. 

 Barriers to change include culture, behaviour or relationship issues (including 

political), the capability, resources and investment required and how to introduce 

new technology or products. 

 Outcomes from change were generally felt to be transformational in that they had 

made a big difference to the strategic, operational and cultural approach within 

organisations.  However, a large proportion of respondents felt that the sector had 

more to do especially in the face of continuing financial cuts. 



 

Conclusion 
There is certainly a re-shaping of the traditional local highway agenda, with a greater focus 

on communicating with customers and on the purpose of the asset, as well as a re-defining 

of authority boundaries through shared services or local partnerships across economic 

regions.  Although part of this change is transactional (continuous improvement) or 

transitional (moving to a predefined new state), the overall consensus is that these processes 

combined with a new strategic approach is certainly leading towards transformation in the 

sector, with an undefined end point.  However, whilst some organisations applied a coherent 

project plan approach to their highway engineering service, others were more reactive in 

their approach to change.  

   Where organisations had put change mechanisms in place, the following themes emerged: 

Most effective 

1. Asset management is rated highly as a tool for transformation by highway 

authorities and is likely to produce optimum results for the effort expended. 

2. Long-term security of funding is seen as essential by both public and private sector 

organisations, in order to enable long-term strategic and business planning. 

3. Shared services, sharing best practice and/or collaboration by highway authorities 

across economic regions are rated highly by many respondents, including those in 

the private sector, and would appear to yield a greater level of cohesion, quality and 

stability than single complex public-private procurement models. 

4. Investment in business process engineering and systems thinking pays dividends in 

delivering efficiency and better customer/client services, in both private and public 

sector services. 

5. Organisational buy-in is important; for highway authorities, this includes senior 

management and political Members whilst for the private sector, it is ensuring 

appropriate investment in the service.  All organisations need to invest in staff 

development, to help them understand, accept and adopt change. 

Less certainty of success 

1. Product innovation is rated highly by the private sector but particularly specialist 

suppliers felt that this was not necessarily getting the attention it deserved.  

Organisations need to have a strategy for risk and innovation, and ensure that 

dialogue across a range of suppliers is kept open. 

2. There are mixed opinions about procurement and collaboration in contractual 

relationships; generally both private and public sector stated that relationships, 

business models, innovation and risk management are not as good as they could be.  

Quality in procurement models – as opposed to financial efficiency savings – was 

hard to establish: hence there were some calls to focus on hard performance 

measures, less complexity in procurement, quality schemes for the sector and 

standardisation. 

Development opportunities 

1. Developing capability is a common theme for all organisations, with highway 

authorities striving for more intelligent (and smaller) client capability and private 

sector companies, including smaller suppliers, expanding to offer a greater range of 

skills and more complete end-to-end services. 

2. Managing expectation in a climate of reduced services and winning the customers’ 

(and overall organisation’s) trust through improved communication and service 

delivery is an important factor for highway authorities. 

 

 



Process protocol map 

Drawing on these themes, this paper proposes a process protocol map that summarises the 

practical steps required in order to make best use of the theoretical knowledge and previous 

experiences of highway engineering organisations.  The model can be used by any highway 

organisation embarking on transformational change, in both the private and public sector.  

 

 

Figure 3: Process protocol map – Liassides (2015) 

 

What does 
your 

organisation 
want to 
achieve? 

•Analyse current and future climate for the highway sector 

•Define purpose for the organisation 

•Establish need/reasons for change 

•Establish long-term vision (regional/sub-regional/client base) 

Understand 
your 

organisation 

 

•Business/asset inventory and financial modelling (asset/business management strategy) 

•Current position: capabilities & resources 

•Systems thinking: what needs to be stopped/reduced/invested in 

•Benchmarking/sharing good practice with other organisations 

 

Planning 
for the 
future 

 

•Define high-level strategic goals and outcomes 

•Propose future position: capabilities, resources, level of investment required, support required from 
other sections/organisations, level of collaboration with others required 

•Establish appetite for risk 

 

Selling 
your vision 

•Engender political support and understanding 

•Establish senior manager support and understanding 

•Engage staff/clients/customers 

•Secure agreed period of funding  and investment (5 years if possible) 

Develop 
business 
model 

 
• Identify biggest returns/efficiencies for the investment i.e. asset management,  shared services, 
business processes 

•Manage risk: barriers/challenges expected, finance, IT, culture & behaviours 

• Identify opportunities for collaboration/procurement: what other organisations are a best fit - align with 
own capability/resources and appetite for risk 

 
Engender 

behaviour / 
culture 
change 

 

•Organisational and cultural change programme: get the right people/skills in the right places 

•Staff development 

•Communication strategy (internal and external) 

• Involve/inform Members and senior managers 
 

 

 

Establish 
service 

delivery 
methods 

 

•Service delivery model that best fits all participating organisations' capabilities  

•Consider role of and contact with specialist suppliers 

•Continue investment in staff development 

•Continue engagement with senior management and politicians 

•Establish measurements against outcomes 

 

Keep 
planning 
for the 
future 

 

•Ongoing review of customer/client/contractor satisfaction to inform current and future 
performance/relationships/options 

•Ongoing asset, risk and financial management 

•Check against long-term vision on regular basis - are we achieving what we want to achieve? 
 



 
Figure 4: Protocol mapping as an iterative process – Liassides (2015) 

 

Recommendations for future work include: 

1. Explore types of efficiency and collaborative working in greater depth in order to 

provide a national highway sector definition.  Define standards based on strategic 

outcomes that allow for a range of approaches that best fit the type, size and needs of 

each authority.  

2. More in-depth research into the role of specialist or smaller suppliers in the highway 

sector could be undertaken.  Although this is under consideration (for example, in 

the government’s Construction Strategy), there is currently a trend towards larger 

managing agent contracts in the highway sector and this may be precluding client 

organisations from fully exploring the offers that smaller suppliers can bring to the 

sector. 

3. Additionally, this research raised as many questions as it provided answers for the 

future of highway maintenance provision and its transformational journey, with 

some respondents commenting on the need for a national strategic view of the entire 

highway network.  A recommendation for future research is to continue the debate 

about ownership and financing of the highway network, and what form that needs to 

take.   
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